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ESTIMATE RUN 01/04/2011

ESTIMATE SUMMARY 09:19:31

CONTID: C17674         ESTIMATE NO: 0003 PROG 2005

PCN: 17674-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 138 MULTI-BRIDGE PROJECT PERCENT TIME:

PROJECT NO: FBR138A-008                   

SH 138 MULTI-BRIDGE PROJECT

NAME OF ROAD: 138A

PROJECT COUNTIES: LOGAN

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 12/31/2010 DATE TIME STARTED 10/01/2010

14290 HILLTOP RD. DATE LET 06/03/2010 DATE WORK BEGAN

 DATE AWARDED 06/21/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/09/2010 DATE ACCEPTED

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 10/01/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 611,775.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 593,177.45 NON-PARTICIPATING 114,975.71

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,283.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.00

WORK DAYS

WORK DAYS

59.32%

248,845.02

114,975.71

114,975.71

112,692.52

$

$

$

$

0.00

362,929.98

362,929.98

0.00

362,929.98

-8,897.66

0.00

354,032.32

0.00

AMOUNT DUE 354,032.32 112,692.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 112,692.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SEDGWICK

41.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 17674-BID    ESTIMATE RUN 01/04/2011

PROJECT: FBR138A-008                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 425.000

0.000

202-00220  
 

425.000

SY  

4.60000 1,955.00425.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 485.000

0.000

202-01130  
 

485.000

LF  

2.80000 1,358.00485.000

0.00

0015 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 667.000

167.000

203-00060  
 

834.000

CY  

21.00000 17,514.00834.000

3,507.00

0020 MUCK EXCAVATION 372.000

70.000

203-00100  
 

442.000

CY  

3.25000 1,436.50442.000

227.50

0025 BLADING 39.500

25.500

203-01500  
 

100.000

HOUR

69.00000 4,485.0065.000

1,759.50

0030 *POTHOLING 9.000

0.000

203-01597  
 

9.000

HOUR

240.00000 2,160.009.000

0.00

0035 STRUCTURE BACKFILL (CLASS 1) 372.000

70.000

206-00100  
 

442.000

CY  

28.00000 12,376.00442.000

1,960.00

0040 *EROSION LOG (12 INCH) 0.000

0.000

208-00002  
 

0.000

LF  

5.50000 0.000.000

0.00

0045 *EROSION LOG (18 INCH) 0.000

0.000

208-00003  
 

0.000

LF  

6.85000 0.000.000

0.00

0050 *GRAVEL BAG 0.000

0.000

208-00034  
 

0.000

LF  

3.90000 0.000.000

0.00

0055 *CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

0.000

EACH

875.00000 0.000.000

0.00
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PCN: 17674-BID    ESTIMATE RUN 01/04/2011

PROJECT: FBR138A-008                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *VEHICLE TRACKING PAD 0.000

0.000

208-00070  
 

0.000

EACH

1,200.00000 0.000.000

0.00

0065 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

0.000

HOUR

38.00000 0.000.000

0.00

0070 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

0.000

HOUR

71.00000 0.000.000

0.00

0075 *SEEDING (NATIVE) 0.000

1.200

212-00006  
 

1.200

ACRE

820.00000 984.001.200

984.00

0080 *SOIL CONDITIONING 0.000

1.200

212-00032  
 

1.200

ACRE

1,950.00000 2,340.001.200

2,340.00

0085 *MULCHING (WEED FREE HAY) 0.000

1.200

213-00002  
 

1.200

ACRE

710.00000 852.001.200

852.00

0090 *MULCH TACKIFIER 0.000

250.000

213-00061  
 

250.000

LB  

3.00000 750.00250.000

750.00

0095 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

1,100.000

216-00042  
 

1,100.000

SY  

1.75000 1,925.001,100.000

1,925.00

0100 AGGREGATE BASE COURSE (CLASS 6) 63.000

115.000

304-06007  
 

178.000

CY  

50.00000 8,900.00178.000

5,750.00

0105 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 0.000

0.000

304-07009  
 

58.000

TON 

15.75000 0.000.000

0.00

0110 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

14.000

403-00720  
 

50.000

TON 

175.00000 2,450.0014.000

2,450.00
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PCN: 17674-BID    ESTIMATE RUN 01/04/2011

PROJECT: FBR138A-008                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 92.620

0.000

403-33741  
 

888.000

TON 

97.00000 8,984.1492.620

0.00

0120 GEOTEXTILE (SEPARATOR) (CLASS 1) 0.000

0.000

420-00132  
 

0.000

SY  

3.50000 0.000.000

0.00

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

725.000

LF  

15.60000 0.000.000

0.00

0130 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

1.000

EACH

750.00000 0.000.000

0.00

0135 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

3.000

EACH

1,650.00000 0.000.000

0.00

0140 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

2.75000 0.000.000

0.00

0145 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

6.000

EACH

30.00000 0.000.000

0.00

0150 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

2.000

EACH

30.00000 0.000.000

0.00

0155 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

6,200.00000 6,200.001.000

0.00

0160 *MOBILIZATION 0.202

0.134

626-00000  
 

1.000

L S 

136,000.00000 45,696.000.336

18,224.00

0165 *PUBLIC INFORMATION SERVICES 0.500

0.500

626-01000  
 

1.000

L S 

4,000.00000 4,000.001.000

2,000.00
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PCN: 17674-BID    ESTIMATE RUN 01/04/2011

PROJECT: FBR138A-008                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

12.000

GAL 

300.00000 0.000.000

0.00

0175 *PAVEMENT MARKING PAINT (WATERBORNE) 5.000

0.000

627-00011  
 

5.000

GAL 

38.25000 191.255.000

0.00

0180 *FLAGGING 377.000

287.500

630-00000  
 

1,000.000

HOUR

19.00000 12,625.50664.500

5,462.50

0185 *TRAFFIC CONTROL INSPECTION 45.000

14.000

630-00007  
 

65.000

DAY 

435.00000 25,665.0059.000

6,090.00

0190 *TRAFFIC CONTROL MANAGEMENT 17.000

18.000

630-00012  
 

40.000

DAY 

490.00000 17,150.0035.000

8,820.00

0195 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000

0.000

630-80335  
 

8.000

EACH

110.00000 440.004.000

0.00

0200 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.500

0.000

630-80336  
 

3.000

EACH

110.00000 165.001.500

0.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 113.000

0.000

630-80341  
 

226.000

EACH

1.05000 118.65113.000

0.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.500

0.000

630-80342  
 

69.000

EACH

1.05000 36.2334.500

0.00

0215 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 70.000

0.000

630-80344  
 

140.000

SF  

20.00000 1,400.0070.000

0.00

0220 *PORTABLE MESSAGE SIGN PANEL 1.500

0.000

630-80355  
 

3.000

EACH

2,000.00000 3,000.001.500

0.00
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PCN: 17674-BID    ESTIMATE RUN 01/04/2011

PROJECT: FBR138A-008                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE 25.000

0.000

630-80360  
 

50.000

EACH

1.05000 26.2525.000

0.00

0230 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000

0.000

630-80363  
 

20.000

EACH

27.00000 270.0010.000

0.00

0235 CONCRETE BARRIER (TEMPORARY) 220.000

110.000

630-80370  
 

660.000

LF  

27.00000 8,910.00330.000

2,970.00

0240 *TRAFFIC CONE 15.000

0.000

630-80380  
 

30.000

EACH

1.05000 15.7515.000

0.00

0245 *IMPACT ATTENUATOR (TEMPORARY) 1.000

1.500

630-85010  
 

5.000

EACH

3,500.00000 8,750.002.500

5,250.00

0250 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0265 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

-344.290

700-70019  
 

5,000.000

F A 

1.00000 -344.29-344.290

-344.29

0270 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17674-BID    ESTIMATE RUN 01/04/2011

PROJECT: FBR138A-008                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0285 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 202,784.9870,977.21451,630.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE A-26-AI 

0305 REMOVAL OF PIPE 156.000

130.000

202-00035  
 

286.000

LF  

10.00000 2,860.00286.000

1,300.00

0310 STRUCTURE EXCAVATION 372.000

0.000

206-00000  
 

372.000

CY  

5.50000 2,046.00372.000

0.00

0315 STRUCTURE BACKFILL (CLASS 2) 66.000

125.000

206-00200  
 

191.000

CY  

13.50000 2,578.50191.000

1,687.50

0320 CONCRETE CLASS D 0.000

43.500

601-03000  
 

43.500

CY  

500.00000 21,750.0043.500

21,750.00

0325 REINFORCING STEEL (EPOXY COATED) 0.000

3,421.000

602-00020  
 

3,421.000

LB  

1.00000 3,421.003,421.000

3,421.00
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PCN: 17674-BID    ESTIMATE RUN 01/04/2011

PROJECT: FBR138A-008                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:31

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE A-26-AI 

0330 48 INCH REINFORCED CONCRETE PIPE 0.000

144.000

603-01480  
 

144.000

LF  

110.00000 15,840.00144.000

15,840.00

0335 *10X10 FOOT CONCRETE BOX CULVERT (PRECAST) 38.500

0.000

603-71010  
 

38.500

LF  

760.00000 29,260.0038.500

0.00

CAT 77,755.5043,998.5077,755.50CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE A-24-I 

0340 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0345 REMOVAL OF BRIDGE RAILING 80.000

0.000

202-00425  
 

80.000

LF  

17.00000 1,360.0080.000

0.00

0350 STRUCTURE EXCAVATION 74.000

0.000

206-00000  
 

74.000

CY  

5.50000 407.0074.000

0.00

0355 STRUCTURE BACKFILL (CLASS 2) 169.000

0.000

206-00200  
 

169.000

CY  

13.50000 2,281.50169.000

0.00

0360 PAINT EXISTING STRUCTURE (SPECIAL) 5.000

0.000

509-90002  
 

5.000

GAL 

52.00000 260.005.000

0.00

0365 CONCRETE CLASS D 28.000

0.000

601-03000  
 

28.000

CY  

500.00000 14,000.0028.000

0.00

0370 REINFORCING STEEL (EPOXY COATED) 1,476.000

0.000

602-00020  
 

1,476.000

LB  

1.00000 1,476.001,476.000

0.00

0375 *8X6 FOOT CONCRETE BOX CULVERT (PRECAST) 73.500

0.000

603-70806  
 

73.500

LF  

430.00000 31,605.0073.500

0.00

CAT 61,389.500.0061,389.50CURRENT AMT0301 $ $ $
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PCN: 17674-BID    ESTIMATE RUN 01/04/2011

PROJECT: FBR138A-008                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:31

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0385 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0390 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 21,000.000.0021,000.00CURRENT AMT0400 $ $ $

$ 362,929.98114,975.71$611,775.00$CURRENT AMTPROJECT TOTAL


